

# PMP® EXAM POWER PREP

## THIS COURSE IS FOR YOU IF:

- You want an in-depth topic review, structured study time, and expert coaching
- You want to ensure exam success with four power-packed days\* of preparation
- You have met the requirements on PMI's PMP® Credential Application

## COURSE SYNOPSIS

Immerse yourself in TwentyEighty Strategy Execution's PMP® Exam Power Prep and you'll be well on your way to passing PMI's PMP® certification exam. This course is for you if you've met PMI's requirements put forth in the PMP® Credential Application.

This intensive, four-day course\* integrates in-depth topic reviews with morning instructor-led lecture and afternoon structured personal study time, including individual assistance from your PMP® certified instructor. You'll thoroughly review exam "trouble spots," use highly effective drills to accelerate your learning, receive invaluable test taking tips, and take and review practice exams.

You'll receive a comprehensive workbook, including drills and practice exams, as well as PMI's *A Guide to the Project Management Body of Knowledge (PMBOK® Guide)*. You'll also receive access to online practice exams and flashcards through the Strategy Execution Center of Excellence.

Take PMI's PMP® certification exam within 30 days of the PMP® Exam Power Prep course and we'll stand behind your success. Should you fail the exam on your first try, we'll give you free access to the online version of our PMP® exam prep course to support your additional focused preparation.

(You must enroll within 30 days after having taken the PMP® certification exam; you will be given standard course access.)

\*Four days in class with approximately 6-8 hours online work required.

PMBOK® is a registered mark of the Project Management Institute, Inc.

## KEY TOPICS

- ▶ **Project Management Process Groups**
  - Initiating processes
  - Planning processes
  - Controlling processes
  - Executing processes
  - Closing processes
- ▶ **Project Integration Management**
  - Develop project charter
  - Develop project management plan
  - Direct and manage project work
  - Monitor and control project work
  - Perform integrated change control
  - Close project or phase
  - Other project management concepts
- ▶ **Project Scope Management**
  - Plan scope management
  - Collect requirements
  - Define scope
  - Create WBS
  - Validate scope
  - Control scope
- ▶ **Project Time Management**
  - Plan schedule management
  - Define activities
  - Sequence activities
  - Estimate activity resources
  - Estimate activity durations
  - Develop schedule
  - Control schedule
- ▶ **Project Cost Management**
  - Plan cost management
  - Estimate costs
  - Determine budget
  - Control costs
- ▶ **Project Quality Management**
  - Plan quality management
  - Perform quality assurance
  - Perform quality control
  - Other key quality topics
- ▶ **Project Human Resource Management**
  - Plan human resources management
  - Acquire project team
  - Develop project team
  - Manage project team
- ▶ **Project Communications Management**
  - Plan communications management
  - Manage communications
  - Control communications
  - Other communications management issues
- ▶ **Project Risk Management**
  - Plan risk management
  - Identify risk
  - Perform qualitative analysis
  - Perform quantitative analysis
  - Plan risk responses
  - Control risks
- ▶ **Project Procurement Management**
  - Plan procurement management
  - Conduct procurements
  - Control procurements
  - Close procurements
- ▶ **Project Stakeholder Management**
  - Identify stakeholders
  - Plan stakeholder management
  - Manage stakeholder engagement
  - Control stakeholder engagement
- ▶ **Studying for and Taking the Exam**

"Strategy Execution" refers to TwentyEighty Strategy Execution, Inc, a Virginia, USA, corporation, or an affiliate thereof.